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May 5, 2005
(pBW Project No. 1278)

Re: lnterim Removal Action Scope ofWork, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Thank you for your comments on the Draft lnterim Removal Action (IRA) Scope of
Work (SOW) for the Gulfco Marine Maintenance Superfund Site (the Site) in Freeport, Texas.
The Draft IRA SOW was prepared by Pastor, Behling & Wheeler, LLC (pBW) on behalf of LDL
Coastal Limited LP (LDL), Chromalloy America Corporation (Chromalloy) and The Dow
Chemical Company (Dow), and was provided to EPA on April 18, 2005. Your comments on this
SOW were discussed in our telephone conversation on April 19,2005. The attached Revised
IRA SOW has considered your comments. A summary of the comments and our responses are
provided below. The revised IRA SOW is being provided to you with the Draft Site lnvestigation
and Removal Action (SIIRA) SOW, which is also attached to this letter.

EPA Commellt No.1: All additiollal task should be added to illclude reportillg activities
associated with the IRA. These activities illclude: (1) submittal ofweekly status updates to EPA
via e-mail while the work is beillgpelformed; (2) submittal ofa fillal documelltatioll report after
the work is campleted; alld (3) submittal offi"allaboratOlJ' reports. via e-mail, to EPA at the
time they are receivedfrom the laboratOlJ!.

Response: An additional task detailing the final documentation report to be submitted upon
completion ofthe IRA has been added to the SOW (Task 8). This report will be submitted to the
Texas Commission on Environmental Quality (TCEQ) with a copy to EPA. With the addition of
this task, the schedule section (Section m.) ofthe SOW has been clarified to indicate that IRA
field activities shall be completed within 120 days from the effective date of the AOC.

The additional reporting activities requested by EPA are inconsistent with the decisions and
directions during our meeting ofApril 1, 2005. We were assured that there would not be
duplication of oversight on this project and that the State of Texas TCEQ would be the lead
agency for oversight, as it administered the Voluntary Cleanup Program. EPA is to review and
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approve the Scope ofWork for the Site at the outset, and TCEQ is to oversee the investigation
and cleanup of the Site. A final report will be submitted to the TCEQ and EPA upon the
completion of remediation of the Site. In addition to submitting a final report to EPA following
the completion of remediation at the Site, LDL, Chromalloy and Dow agree to provide copies of
other reports submitted to the TCEQ (as reflected in the schedule of deliverables, Appendix A,
SIIRA SOW) to EPA for informational purposes. The final report is to be reviewed by EPA to
ensure that the agreed upon Scope ofWork was followed for the Site. This report will be the
basis for delisting the Site.

EPA Comment No.2: Posting ofappropriate signs should be included as part ofthe fence
const11lction activities proposed in Task 6.

Response: The requested activity has been added to Task 6.

EPA Comment No.3: Confirmation samples should be collectedfi'om the former AST tankfarm
containment area fioor and berms following completion ofpressure washing activities described
in Task 3.

Response: The requested activity has been added to Task 3.

EPA Comment No.4: A draft ofthe Fact Sheet proposed under Task 7should be submitted to
EPA for review and approval, prior to distribution to key stakeholders.

Response: The requested activity has been added to Task 7. It is essential that we receive EPA's
comments within 15 days of submittal of this draft to enable timely printing and mailing of the
Fact Sheet. We propose to schedule a conference call at the end of the 15-day review period to
review EPA's comments and agree on any changes.

EPA Comment No.5: EPA will view the proposed IRA as a time-critical removal action. As
such, compliance with the substantive requirements ofany applicable permits for Site activities
will be required, but actually obtaining the permits may not be needed.

Response: Comment noted.

EPA Comment No.6: An updated records search andfield survey for water wells within V,-mile
ofthe Site should be added to the proposed SOW:

Response: The requested activity is included as Task 4 in the SIIRA SOW.

EPA Comment No.7: An IRA Work Plan should be submitted to EPA prior to the initiation of
field activities.

Response: Task I has been expanded to include submittal of a Work Plan prepared by the
removal action contractor. Based on our discussions ofApril I, we regard this as an information
transmittal with no formal approval needed by EPA. There is no allowance in our schedule for
EPA review and approval of a Worle Plan.
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Should you have any questions, do not hesitate to call me. As soon as we receive your
concurrence on the attached IRA SOW, we will begin our contractor selection process. We also
look forward to completing the Sl!RA SOW so that this project can get underway.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

Attachments

cc: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Ms. Sandi VanWormer - The Dow Chemical Company
Ms. Jeannine Sohayda - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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